Technical Proposal

Establishment of an Integrated ERP System for WARDI Relief and Development Initiatives

Phase I – Human Resource Management (HRM) Module

Submitted to:

WARDI RELIEF

Submitted by:

PRIME TECH SOLUTIONS

March 8th, 2026

Dear WARDI Committee,

Thank you for considering Prime Tech Solutions' proposal to support the establishment of an Integrated Enterprise Resource Planning (ERP) System for WARDI Relief and Development Initiatives, beginning with Phase I – Human Resource Management (HRM) Module. Having carefully reviewed the Terms of Reference (ToR), receipt of which is hereby acknowledged, we express our strong interest in undertaking this assignment and respectfully submit our technical and financial proposal aligned with the requirements outlined.

This confidential submission presents our organization's track record, methodological approach, system architecture framework, implementation strategy, risk mitigation plan, hosting model, and detailed financial quotation aligned with WARDI's institutional priorities.

Prime Tech Solutions is a leading provider of enterprise technology solutions tailored to NGOs operating in complex humanitarian environments. We specialize in ERP systems, HR and payroll automation, system integration, cloud infrastructure, and secure data management. Our team has successfully implemented HR and payroll systems and a humanitarian visitor management platform for **Action Against Hunger**, strengthened IT infrastructure for Action Against Hunger Somalia, configured secure networks for **Norwegian Church Aid**, and deployed AWS cloud architecture for the **Caafimaad Plus Consortium**. We have also delivered complete website and organizational email systems for **Juba Foundation** and **MARDO**, ensuring secure and reliable digital operations.

Our experience in Somalia's humanitarian context, combined with our expertise in secure, scalable ERP development, positions us to successfully deliver a fully integrated system that strengthens WARDI's internal controls, enhances transparency, and supports efficient institutional management. We are committed to delivering Phase I within the stipulated timeline and providing sustained technical support in line with the ToR.

We look forward to the opportunity to further discuss this proposal and thank you for your consideration.

Yours sincerely,

Zakaria Ali Mahdi,

Chief Executive Officer

Table of Contents

Executive Summary 2
Organizational Profile 2
Overview 2
Core Expertise 3
Organizational Strengths 3
Human-Centered Design (HCD) Approach 3
Humanitarian Settings System Design Approach 4
Track of record and deployment experience 4
Features of the proposed System 5
Security & Data Protection Features 12
Objectives of the Digital Component ..... **Error! Bookmark not defined.**
Comprehensive and user-friendly HRMS: ..... **Error! Bookmark not defined.**
Data Accuracy and Accessibility: ..... **Error! Bookmark not defined.**
Employee Self-Service Empowerment: ..... **Error! Bookmark not defined.**
Robust Reporting and Analytics for Informed Decision Making: ..... **Error! Bookmark not defined.**
Increased Efficiency and Reduced Administrative Overhead: ..... **Error! Bookmark not defined.**
Ensuring Compliance with Labor Laws and Regulations: ..... **Error! Bookmark not defined.**
Improving Employee Experience with HR Tasks: ..... **Error! Bookmark not defined.**
Better Management of Staff Across Field Locations: ..... **Error! Bookmark not defined.**
Project Scope 13
Project Timeline ..... **Error! Bookmark not defined.**
Budget and Payment Phases 16
Budget Consideration: 17
Project Team ..... **Error! Bookmark not defined.**
Risk Assessment 17
Identified risks: 17
Data migration issues: 17
User resistance to change: 17
Scope creep: 17
Technical issues: 17
Budget overruns: 17
Timeline delays: 18

Vendor dependency: 18
Risk Control 18
Communication Plan 18
Expected Outputs and Outcomes 19

Executive Summary

Prime Tech Solutions respectfully submits this proposal for the design, development, and implementation of a centralized and fully integrated Enterprise Resource Planning (ERP) system for WARDI Relief and Development Initiatives (WARDI RDI), beginning with Phase I – Human Resource Management (HRM) Module.

WARDI operates in a complex, multi-location humanitarian environment across Somalia and its Federal members states . As institutional operations expand, the need for a secure, scalable, and fully integrated digital platform becomes critical to strengthen internal controls, improve transparency, enhance operational efficiency, and ensure donor compliance.

Our proposed ERP solution will provide:

- A secure cloud-based architecture hosted on AWS
- Centralized and encrypted database
- Role-based access control with full audit trails
- Real-time dashboards and reporting
- Modular architecture ready for Finance, Procurement & Logistics, and Programs integration
- 98% uptime guarantee
- One-year warranty and support

Prime Tech Solutions brings extensive experience implementing HR, payroll, cloud infrastructure, and humanitarian systems across Somalia. Our approach combines enterprise-level engineering standards with deep contextual understanding of humanitarian operational realities.

We are committed to delivering Phase I within 90 calendar days, in full compliance with the ToR.

Organizational Profile

Overview

Prime Tech Solutions is a leading provider of innovative enterprise technology solutions specializing in the design and implementation of secure, scalable software systems tailored to NGOs and humanitarian organizations.

Established in 2014, our firm focuses on ERP systems, HR and payroll platforms, procurement systems, cloud infrastructure, data integration, and institutional digital transformation.

We operate with a strong commitment to security, compliance, sustainability, and long-term partnerships.

Core Expertise

Prime Tech Solutions has proven experience in:

- Custom enterprise software development
- HRMS and payroll automation
- System integration and interoperability
- AWS cloud deployment and infrastructure management
- Secure website and email infrastructure configuration
- Data migration and business intelligence
- IT consulting and digital transformation strategy

Organizational Strengths

Institutional ERP Expertise

We design systems that embed internal controls, segregation of duties, approval workflows, and automated audit logs to strengthen governance and accountability.

Humanitarian Context Experience

We have worked with leading humanitarian actors in Somalia including:

- Action Against Hunger Somalia (HR & Payroll, Visitor Management System, Network and Infrastructure Set up)
- Norwegian Church Aid (Network infrastructure support)
- Caafimaad Plus Consortium (Website and AWS cloud architecture deployment)
- Juba Foundation and MARDO (Complete website and organizational email setup (M365))

Security-First Architecture

We prioritize encrypted storage, secure access controls, cloud redundancy, automated backups, and compliance with confidentiality requirements.

Long-Term Partnership Approach

We provide structured training, documentation, and post-deployment support to ensure sustainability and institutional ownership

Human-Centered Design (HCD) Approach

Prime Tech Solutions applies Human-Centered Design principles to ensure high system adoption and usability.

Our HCD methodology includes stakeholder consultations, workflow mapping sessions, prototype demonstrations, and iterative refinement based on user feedback.

By engaging HR staff, finance teams, management, and field offices during system design, we ensure that the ERP reflects real operational processes rather than imposing rigid structures.

This approach reduces resistance to change, improves data accuracy, and enhances long-term sustainability.

Humanitarian Settings System Design Approach

Designing systems for humanitarian organizations in Somalia requires contextual adaptation. Our approach accounts for:

- Multi-location coordination
- Internet connectivity variability
- High staff turnover
- Donor compliance reporting requirements
- Security-sensitive environments

We design lightweight web-based systems optimized for low-bandwidth performance while maintaining enterprise-level security standards. The architecture supports centralized control with decentralized access, enabling field offices to operate efficiently while maintaining head office oversight.

Our systems incorporate audit logs, approval hierarchies, and automated alerts to strengthen accountability in humanitarian operations.

Track of record and deployment experience

Action Against Hunger Somalia

Since 2020, Prime Tech Solutions has maintained a continuous partnership with Action Against Hunger, supporting institutional IT infrastructure strengthening and digital transformation initiatives across Somalia. Our engagement began with the **design and deployment of secure network and internet infrastructure**, including satellite internet configuration to support operations in remote and hard-to-reach locations. We later extended fiber internet connectivity to main offices and implemented dual ISP redundancy with automatic backup failover to ensure uninterrupted connectivity. This setup significantly improved operational reliability and reduced downtime risks in humanitarian program delivery environments.

As part of strengthening **physical and digital security**, we configured and deployed a gate lock facial recognition access control system, enabling secure staff authentication for office entry. This system enhanced access control, security monitoring, and compliance with organizational safety protocols. In 2023, we further supported Action Against Hunger by installing and configuring a local on-premise data server where organizational systems were deployed. The server was configured with secure internal access and assigned a public IP address for controlled external online access, ensuring both internal data control and remote accessibility where required.

In 2024, we developed and deployed a **comprehensive HR and Payroll system for Action Against Hunger operations in Somalia**. The system enabled centralized registration of Ministry of Health (MOH) staff, automated payroll generation, alignment with tax grid regulations across different federal member states, and one-click generation of payroll and compliance reports. The payroll engine reduced manual processing errors and improved financial transparency and audit readiness.

In the same year, we designed and implemented a **Humanitarian Visitor Management System** used by security personnel and staff to digitally request, approve, and monitor visitor access to office premises. The system strengthened security workflows, improved visitor traceability, and provided centralized reporting on office access activities.

Caafimaad Plus Consortium

In 2023, Prime Tech Solutions partnered with the Caafimaad Plus Consortium to enhance its digital presence by designing and deploying a responsive, user-friendly **website tailored to humanitarian operations**. The platform integrated Google SEO optimization, geo-mapping functionality with automated location tagging, and structured content management features to improve visibility and accessibility. In 2024, we further supported the consortium by **deploying a secure AWS cloud server environment** to host its digitalization initiatives, ensuring encrypted storage, scalable infrastructure, automated backups, and high system availability.

Prime Tech Solutions has also supported **Juba Foundation** through the complete setup of organizational email systems, secure domain configuration, and digital communication infrastructure. Similarly, for **MARDO**, we delivered secure website development, organizational email infrastructure setup, and HR system configuration to strengthen internal administrative processes. Additionally, we supported **Action4Environment** through the development of its website and deployment of an HRM system tailored to its operational structure.

Through these engagements, Prime Tech Solutions has demonstrated consistent capacity in delivering integrated infrastructure, secure cloud environments, enterprise HR and payroll systems, visitor management platforms, and institutional digital transformation solutions across Somalia's humanitarian landscape. Our sustained presence, operational understanding, and technical expertise uniquely position us to deliver the ERP system for WARDI with reliability, scalability, and long-term sustainability.

Features of the proposed System

Prime Tech Solutions proposes a fully integrated, modular, web-based ERP platform designed specifically for humanitarian and multi-location NGO environments. The system is scalable, secure, role-based, and built to support WARDI's institutional strengthening and long-term growth.

The ERP is structured around a centralized database architecture with modular expansion capability.

Core System Features (Applicable to all Modules)

Platform & Architecture Features

- Web-based system (accessible via secure browser)

- Mobile responsive interface
- Cloud-hosted on AWS infrastructure
- Centralized encrypted relational database
- Modular and scalable architecture
- API-ready for future integration
- Multi-branch operational support
- Multi-currency support
- Multi-user with unlimited accounts
- Role-Based Access Control (RBAC)
- Segregation of duties configuration
- Configurable approval workflows
- Real-time dashboards and analytics
- Audit trail logging (full activity tracking)
- Data export (Excel, CSV, PDF)
- Automated daily backup
- Disaster recovery configuration
- 98% uptime guarantee
- SSL HTTPS encryption
- AES-256 database encryption
- Employee Self-Service Portal
- Notification & alert engine (email/system alerts)

Phase I – Human Resource Management (HRM) Module Features

A. Recruitment & Onboarding Module

- Vacancy requisition workflow
- Multi-level approval chain for job openings
- Online and internal job posting system
- Applicant Tracking System (ATS)
- CV database repository
- Shortlisting management

- Candidate scoring matrix
- Interview panel documentation
- Ranking and evaluation report generation
- Offer letter auto-generation
- Contract template management
- Digital onboarding checklist
- Probation tracking with automated alerts
- Recruitment analytics dashboard

B. Employee Records Management

- Centralized digital personnel files
- Secure document upload repository
- Contract lifecycle management
- Automated contract expiry alerts
- Staff categorization (permanent, consultant, intern, etc.)
- Organizational structure hierarchy mapping
- Department and position management
- Job description management
- Staff profile with historical record tracking
- Document access control permissions
- HR analytics dashboard
- Demographic reporting

C. Payroll & Compensation Module

- Salary grading configuration
- Pay scale structure management
- Allowance setup (housing, transport, risk allowance, etc.)
- Custom deduction configuration
- Tax rule configuration
- Multi-state tax grid alignment
- Staff loan and advance management

- Automatic Payroll Processing Engine
- Payroll batch processing
- Bank transfer schedule generation
- Automated payslip generation (PDF)
- Payslip portal access for employees
- Payroll reconciliation reports
- Payroll summary reports
- Grant-based payroll allocation (future finance integration ready)
- Full payroll audit trail logging
- One-click reporting

D. Leave & Attendance Management

- Configurable leave categories
- Leave accrual automation
- Leave balance tracking
- Leave request workflow
- Multi-level leave approval
- Leave calendar overview
- Attendance tracking
- Manual or automated timesheet entry
- Monthly timesheets (full-time & percentage allocation)
- Percentage-based salary allocation
- Absence tracking
- Leave analytics dashboard

E. Performance Management Module

- KPI definition and configuration
- Performance evaluation templates
- Mid-year review workflow
- Annual appraisal workflow
- Supervisor evaluation forms

- Promotion recommendation tracking
- Contract renewal alerts
- Performance history archive
- Reporting dashboard

F. Training & Development

- Staff training records
- Capacity building plan management
- Skills database
- Certification tracking
- Training attendance tracking
- Training evaluation reports
- Competency gap analysis

G. Employee Asset Allocation Features

- Staff-linked asset assignment registry
- Asset issuance tracking (IT equipment, ID cards, vehicles, communication devices, etc.)
- Asset serial number recording
- Asset condition status tracking
- Asset handover digital forms
- Staff acknowledgment confirmation (digital signature capability)
- Return and clearance tracking during contract termination
- Asset history log per employee
- Automatic alert for unreturned assets upon contract expiry
- Integration-ready with future Procurement & Logistics module

H. Employee Verification & Compliance Features

- Digital document verification checklist (ID, certificates, contracts)
- National ID/passport record storage
- Professional license tracking (if applicable)
- Background verification status tracking
- Contract compliance monitoring

- Staff data validation workflow
- Audit-ready verification reports
- Staff re-verification alerts

I. Safeguarding Policy Management

- Digital safeguarding policy acknowledgment tracking
- Mandatory policy acceptance confirmation upon onboarding
- Safeguarding training completion tracking
- Code of conduct acceptance records
- Safeguarding refresher training alerts

J. Safeguarding Incident & Compliance Monitoring

- Secure and confidential incident reporting workflow
- Restricted access to safeguarding cases (role-based visibility)
- Case status tracking (received, under review, closed)
- Documentation upload for case records
- Timeline tracking for case handling
- Escalation alerts
- Anonymous reporting option (if enabled)
- Audit trail of safeguarding actions

K. Staff Safeguarding Compliance Dashboard

- Training completion statistics
- Policy compliance reports
- Pending acknowledgment alerts
- Safeguarding case summary (restricted access)

This ensures WARDI can monitor safeguarding compliance, protect confidentiality, maintain documentation standards, and demonstrate accountability to donors and governing authorities.

Future Modules (FULL ERP EXPANSION FEATURES)

The system is designed to support seamless integration of the following modules:

Finance Module Features

- General Ledger
- Chart of Accounts configuration
- Multi-donor budget management
- Project-based financial tracking
- Accounts Payable (AP)
- Accounts Receivable (AR)
- Bank reconciliation
- Cash and petty cash management
- Grant tracking
- Cost center management
- Financial reporting
- Budget variance analysis
- Payroll integration
- Procurement integration

Procurement & Logistics Module Features

- Annual procurement planning
- Purchase requisition workflow
- Multi-level approval process
- Supplier database management
- Vendor performance tracking
- Bid comparison matrix
- Purchase order generation
- Goods receipt notes
- Inventory management
- Warehouse stock tracking
- Asset registration & tagging
- Asset depreciation tracking
- Fleet management

- Maintenance scheduling
- Integration with Finance & HR

Programs / Project Management Module Features

- Project lifecycle management
- Activity planning & tracking
- Beneficiary registration database
- Indicator tracking system
- Target vs achievement monitoring
- Budget utilization tracking
- Donor reporting dashboards
- Output and outcome monitoring
- Data export functionality
- Integration with HR, Finance, and Procurement

Security & Data Protection Features

- Role-based access permissions
- Two-factor authentication (optional)
- Full audit log system
- Activity monitoring dashboard
- Encrypted database storage
- Encrypted data transmission (SSL)
- Automatic daily backups
- Backup verification system
- Disaster recovery plan
- Secure cloud hosting (AWS)
- Data ownership transfer clause compliance
- NDA-based access restrictions

System governance features

- Configurable approval hierarchies
- Segregation of duties enforcement
- Digital authorization logs
- Compliance-ready reporting
- Institutional control dashboard
- Administrative configuration panel

Reporting & analytics features

- Real-time HR dashboard
- Payroll analytics
- Leave utilization analysis
- Staff demographic breakdown
- Performance tracking analytics
- Exportable management reports
- Executive summary reports
- Graphical dashboard visualization

Our Team

We have a multidisciplinary team that brings together expertise in humanitarian systems development, enterprise software engineering, cloud infrastructure, cybersecurity, HRIS design, and organizational digital transformation.

Team Member	Relevant Experience
Saed Mohamed Project Director	The Project Director has over 12 years of experience in enterprise system implementation and humanitarian ICT strategy. He has led multiple ERP and HRIS deployments for NGOs and consortium-based programs, ensuring compliance with donor regulations, safeguarding standards, and institutional governance frameworks. He will provide overall project oversight, quality assurance, stakeholder coordination, and strategic alignment throughout the implementation lifecycle.
Saed Mohamed Lead Systems Architect	The Lead Systems Architect has more than 10 years of experience designing scalable enterprise applications and cloud-based ERP systems. He specializes in database architecture, workflow automation, system integration, and secure multi-user environments. He will design the ERP system architecture, approval workflows, access control framework, and integration capabilities to ensure long-term scalability.

Senior Software Engineer (ERP Development Lead)	With over 8 years of full-stack development experience, the Senior Software Engineer has delivered HRM, payroll, asset management, and visitor management systems for humanitarian organizations. He will lead the development of the HRM module including payroll, safeguarding, asset tracking, verification workflows, reporting dashboards, and API readiness for future module expansion.
HRM & Payroll Systems Specialist	The HRM Specialist has 7+ years of experience designing and configuring HRIS and payroll systems in NGO environments. He has worked with multi-state tax grids, salary structures, benefits management, and compliance frameworks. He will ensure that the HRM module aligns with organizational HR policies, payroll compliance requirements, and humanitarian workforce management standards.
Cloud & Infrastructure Engineer	The Cloud Engineer brings over 9 years of experience in AWS cloud hosting, server deployment, cybersecurity configuration, and disaster recovery planning. He has implemented secure on-premise and cloud-based infrastructure solutions for NGOs. He will manage hosting configuration, encrypted backups, SSL security, server monitoring, and high-availability infrastructure.
Data Protection & Security Specialist	With 6+ years in cybersecurity and data governance, the Security Specialist ensures compliance with data protection policies and safeguarding confidentiality requirements. He will configure role-based access control (RBAC), audit trails, encryption protocols, incident logging systems, and security monitoring to ensure the ERP system meets institutional and donor data protection standards.
UI/UX Designer & Human-Centered Design Specialist	The UI/UX Specialist has 6 years of experience in designing user-friendly digital systems for low-resource and humanitarian environments. He focuses on accessibility, mobile responsiveness, and intuitive workflow interfaces. He will ensure that the ERP interface is easy to use, reduces training burden, and improves adoption across all staff levels.
Implementation & Training Officer	The Implementation Officer has over 7 years of experience in system rollout, user capacity building, and change management within NGOs. He will lead system onboarding sessions, develop training manuals, conduct user acceptance testing (UAT), and provide post-deployment support to ensure smooth transition and institutional adoption.

Implementation Methodology

The project is estimated to be completed within 16 weeks (4 months). This will require a highly efficient and focused approach. A detailed project schedule with specific tasks, durations, and dependencies will be provided in a separate Gantt chart document.

WARDI HRMS services Prime Tech Solutions engagement Activity Action plan						
No.	**Activity**	**Activity descriptions**	**Timelines**			
			Week (1-4) Mar-25	**Week (5-8) Apr-25**	**Week (9-12) May-25**	**Week (13-16) June-25 July-25**
1	Planning, Requirements Gathering, and Initial Design	• Project kick-off meeting and stakeholder introductions, • Initial data mapping, • Documentation of detailed functional and non-functional requirements. • Initial system design and architecture planning.				
2	System Development and Configuration	• Agile development sprints for core HRM Module • Configuration of the HRMS to meet WARDI Relief's specific requirements • Regular code reviews and unit testing				
3	Testing, Data Migration, and User Acceptance	• Integration testing of all modules • Comprehensive data migration and validation • Bug fixing and issue resolution • Development of user manuals and training materials.				
4	Training, Go-Live	• System go-live and transition • Post-implementation support and monitoring. • Ongoing support and maintenance planning. • On-site and remote user training sessions for HR staff and employees				

Budget and Payment Phases

No.	Timeline	Deliverable /Activity	Timeline	Proportion of payment	Estimated Payment date	Payment
1	Phase One	• Approval of Inception Report and Requirements Document • System Analysis and Design • High Fidelity Mockups for the System	Mar-April 2025	20%	3 weeks after submission of invoice ($)	$2,400
2	Phase Two	• System Development • Site Reliabilty/DevOps • Bug Fixes and Maintenance • Help Desk Support • System configuration • Initial testing reports	April-May 2025	60%	3 weeks after submission of invoice ($)	$ 7,200
3	Phase Three	• Domain Configuration • System Go-live • Site Reliabilty/DevOps • Bug Fixes and Maintenance • User Acceptance Testing (UAT) • Servers • Help Desk Support • Physical Trainings ToT:	June- July 2025	20%	3 weeks after submission of invoice ($)	$ 2,400
100%						**$ 12,000**

Budget Consideration:

- Any changes to the project scope or timeline may result in adjustments to the budget.
- Travel expenses for on-site training will be handled as per the previously agreed upon travel expense policy.
- Any additional system integrations that are added after the requirements phase will have additional costs.
- Any additional customization that is added after the requirements phase will have additional costs.

Risk Assessment

This section outlines the potential risks associated with the HRMS implementation project and the corresponding mitigation strategies. A proactive approach to risk management is crucial for ensuring project success.

Identified risks:

As we embark on the HRMS implementation for Wardi Organization, we recognize that several potential risks could impact our progress.

Data migration issues:

If data from the legacy systems isn't transferred accurately, we risk reporting errors and operational disruptions. To mitigate this, we will conduct meticulous data cleansing and validation before migration, develop a detailed migration plan, and perform pilot migrations to catch any issues early. We'll also implement post-migration validation checks and maintain backups of the original data.

User resistance to change:

Employees and managers might be hesitant to adopt the new system, impacting its effectiveness. To counter this, we'll implement a robust change management plan, including early communication about the system's benefits, comprehensive training, and ongoing support. We'll also involve key stakeholders early on and establish feedback mechanisms.

Scope creep:

Scope creep is another risk we'll manage proactively. Uncontrolled expansion of the project scope could lead to delays and budget overruns. We'll establish a clear change control process, document all changes requests, and obtain formal approval before implementing any changes.

Technical issues:

Of course, technical issues like system performance problems or security vulnerabilities are possible. To mitigate these, we'll conduct thorough system testing, implement robust security measures, and develop contingency plans for potential downtime. We'll also ensure our well-trained IT team undertake the necessary steps when implementing changes.

Budget overruns:

We're also mindful of budget overruns. Unexpected costs could strain resources. To address this, we'll develop a detailed budget, track expenses closely, and establish a contingency fund. We'll also conduct regular budget reviews with stakeholders.

Timeline delays:

Timeline delays are another potential hurdle. To minimize these, we'll develop a realistic project schedule with buffer time, monitor progress closely, and communicate any potential delays promptly. We'll also prioritize critical tasks and allocate resources accordingly.

Vendor dependency:

Finally, we recognize the potential for vendor dependency. To avoid this, we'll ensure knowledge transfer from Prime Tech Solutions to Wardi's IT team, develop internal expertise, and negotiate clear service level agreements.

Throughout the project, we'll continuously monitor these risks, adjust our mitigation strategies as needed, and keep all stakeholders informed. Our goal is to minimize the impact of these risks and ensure a successful HRMS implementation for Wardi Organization.

Risk Control

Effective risk control is paramount to the success of this project. To ensure we stay ahead of potential issues, we will implement a robust risk control framework.

- **Regular Risk Reviews**: The project team will conduct regular risk review meetings, at least bi-weekly, to reassess the identified risks, evaluate the effectiveness of mitigation strategies, and identify any new risks that may have emerged. These reviews will be documented, and action items will be assigned.
- **Risk Register Maintenance**: A comprehensive risk register will be maintained and updated throughout the project lifecycle. This register will include details of each identified risk, its likelihood and severity, mitigation strategies, and responsible parties. This document will be accessible to all relevant stakeholders.
- **Change Control Process Enforcement**: The established change control process will be strictly enforced to prevent scope creep. All change requests will be thoroughly evaluated for their impact on the project scope, schedule, and budget before being approved.
- **Communication and Reporting**: Regular communication and reporting will be maintained with all stakeholders regarding risk status and mitigation efforts. Weekly status reports will include updates on risk management activities, and any significant risks will be escalated to the project sponsor immediately.
- **Audits and Reviews**: Periodic audits and reviews will be conducted to assess the effectiveness of risk control measures and identify areas for improvement. These reviews will involve both internal and external stakeholders, as appropriate.
- **Feedback Loops**: We will establish feedback loops from all team members and stakeholders to ensure that any potential risks are quickly identified and addressed. This will include regular team meetings, feedback sessions, and a dedicated channel for reporting potential issues

Communication Plan

Effective communication is essential for the success of this HRMS implementation project. We will establish a comprehensive communication plan to ensure that all stakeholders are informed, engaged, and aligned throughout the project lifecycle.

Communication Objectives:

- To ensure timely and accurate sharing of information.

- To facilitate collaboration and feedback.
- To manage expectations and address concerns.
- To promote user adoption and engagement.

Regular Project Meetings:

- Weekly project team meetings for Prime Tech and Wardi team members.
- Bi-weekly steering committee meetings for high-level updates and decision-making.
- Ad-hoc meetings as needed for specific issues or discussions.

Communication Frequency:

- Weekly status reports and team meetings.
- Monthly steering committee meetings.
- Real-time updates through project management software.
- Ad-hoc communication for urgent issues.

Email Communication:

- Regular email updates for general project information and announcements.
- Dedicated email addresses for project-related inquiries.

Expected Outputs and Outcomes

The digital component of the HRM Project is expected to deliver key outputs that will strengthen human resources operations in the organization. These outputs include the deployment of a fully operational platform, customized for the humanitarian context and Somali labor law and regulations, and ensuring interoperability and data alignment with Somali tax grids. Comprehensive training sessions will equip HR workers and authorities with the skills to use the system effectively, supported by user-friendly materials. Technical support systems, including a dedicated helpdesk, will ensure seamless platform operation throughout the project